



WORKPLAN FOR 2024/25 VNR/VLR PROCESS

**Presentation to Municipalities
Esibayeni Lodge**

October 2024

THE SDGS REPORT DEVELOPMENT PROCESS




VNR WORKPLAN 2024/25

STEP	ACTIVITY	TIMELINE
1.	VNR and VLR preparation: Stakeholder mapping and engagement plan, Budgeting for VNR process, Prepare data collection tool and Collection of reference material, Communication Strategy	September 2024
2.	VLR webinars	17-19 September 2024
3.	VLR training workshop- to sensitise and build capacity on SDGs at local level	15-17 October 2024
5.	VNR Launch: Half –day event to raise awareness on the commencement of the VNR development process (audio visuals team also on board)	24 October 2024
6.	Discussion on the VLR process VLR data collection and VNR desk review	28 October – 8 November 2024
7.	VLR data Validation at Town level and VNR stakeholder consultation at regional level, including VNR video, audio and photo capturing	11-22 November 2024
8.	VLR Report Drafting	2-6 December 2024
9.	VLR Report Validation Workshop, quality assurance and finalization	11-13 December 2024
10.	VNR Sector Experts Consultations: 5-day workshop with different sector expert to populate data and provide the reasoning (achievements, challenges, initiatives and lessons learnt) for the data.	3-7 February 2025
11.	Special Groups Consultations: 2 –day workshop, one day with DPs, CSOs, Private Sector and the second day with women, men, youth and people living with disabilities.	20-21 February 2025

VNR WORKPLAN 2024/25

STEP	ACTIVITY	TIMELINE
12.	VNR/VLR video production	24-28 February 2024
13.	Preparation of First draft of VNR integrating VLR reports including <i>development of key messages, review and editing of audio visuals</i>	3-7 March 2025
14.	Report validation – half day meeting	19 March 2025
15.	Review and Finalisation of the Draft Report – <i>consolidation comments from validation</i>	19-21 Mar-2025
16.	Quality Assurance	April 2025
17.	Presentation of the VNR draft report to MEPD management	09 April 2025
18.	Submission and presentation of report to Cabinet including main messages and audio visuals	April/ May 2025
19.	Presentation to parliament	May 2025
20.	Submission of main messages (D1)	May 2025
21.	Submission of final report to UN (D2)	June 2025
22.	Submission of audio visual (D3)	June 2025
23.	Printing and dissemination of report	June 2025
24.	Presentation of the country's VNR report at HLPF	July 2025



Siyabonga! | Thank you!