



SDG Phase 2 & Asset Management Roadmap

24 October 2025

Tebogo Matlou



www.salga.org.za



Immediate Term



Objective	Key Activities	Responsible Unit/Person	Timeline Start	Timeline End	Deliverables / Outputs	Resources Needed	Stakeholders	Status	Notes
Mobilise municipalities	Identify 40 municipalities for SDG Phase 2	SALGA IR Unit	01-Jul 2025	30-Aug 2025	List of participating municipalities	Staff, database	Provincial Gov., Municipal Managers	Done	Include 5 Asset Management cities from Phase 1
National SDG & Infrastructure Asset Management Workshop	Conduct national workshop	SALGA SDG & AM Teams	21-Oct-2025	24-Oct-2025	Workshop report, recommendations	Venue, facilitators, materials	Municipal Managers, Provincial Gov., COS	Almost	Align with Phase 2 implementation & international best practices
Expression of Interest	Call for 5 SDG & 5 Asset Management cities	SALGA IR Unit	30-Oct-2025	15-Nov 2025	Submitted EOIs	Staff time	Municipalities, COS	Not Started	Align with Phase 2 plan
Data & Reporting Systems	Integrate asset management & SDG data	SALGA ICT & Municipal Teams, STATS SA	01 Oct-2025	30 Feb-2026	Data collection templates & dashboards	Software, IT support	Municipal M&E Teams	Not Started	Ensure alignment with national reporting frameworks

Medium Term

Objective	Key Activities	Responsible Unit/Person	Timeline Start	Timeline End	Deliverables / Outputs	Resources Needed	Stakeholders	Status	Notes
Provincial Workshops	Conduct 9 provincial workshops	SALGA SDG & AM Teams, Stats SA	01 Nov-2025	31- Mar - 2026	Workshop reports & provincial action plans	Venue, facilitators, materials	Provincial Gov., Municipal Managers, COS	Not Started	Each workshop followed by Municipal Workshops
Municipal Workshops	Engage municipalities per province	SALGA & Municipal Teams, Stats SA	01 Nov-2025	30-Apr-2026	Municipal action plans, stakeholder agreements	Venues, materials, travel	Municipal Managers, COS, Stakeholders	Not Started	Focus on SDG localization & Asset Management
Regional Workshops	Conduct 5 regional workshops	SALGA SDG & AM Teams, Stats SA	01-Mar-2026	31-May-2026	Consolidated regional reports	Facilitators, travel, materials	Regional Councils, Municipal Managers	Not Started	Consolidate provincial & municipal feedback
Retreat Workshops	Conduct 5 retreat workshops	SALGA IR Unit, Stats SA	01-Apr-2026	31-May-2026	Draft consolidated municipal SDG & AM plans	Venue, logistics	SALGA, Municipalities	Not Started	Focus on strategic alignment

Long Term

Objective	Key Activities	Responsible Unit/Person	Timeline Start	Timeline End	Deliverables / Outputs	Resources Needed	Stakeholders	Status	Notes
Validation Workshops	Conduct 3 validation workshops, Departments DW, HS, DFFE, Stats SA, COS	SALGA SDG & AM Teams	01-May-2026	01-Jun-2026	Validated municipal SDG & AM plans	Venues, facilitators	SALGA, Provincial Gov., Municipal Managers	Not Started	Include COS feedback and stakeholder inputs
International Conference	Award 10 cities reporting on SDGs	SALGA Delegation	01-Mar-2026	31-Mar-2026	Awarded municipalities, event report	Travel, conference budget	Municipalities, UN Agencies	Not Started	Link to SDG recognition & peer learning
Capacity Building	Train municipal staff on SDG localization & IAM, Stat SA	SALGA Training Unit	01-Feb-2026	30- Mar- 2027	Training attendance reports & certificates	Trainers, manuals, online tools	Municipal Staff, COS	Not Started	Include data reporting and funding modules
Policy & Legal Alignment	Ensure institutional & legal coherence, HS, CoGTA, DPME	SALGA Policy Unit	01-May-2026	31- Mar-2027	Policy recommendations, legal guidance	Legal experts, workshops	SALGA, National Gov.	Not Started	Align with national planning frameworks
M&E & Reporting	Track SDG and IAM implementation, DPME, Stats SA	SALGA M&E Unit	01-Jul-2026	31-Mar-2027	M&E reports, dashboards	IT systems, staff	Municipal Managers, Provincial Gov.	Not Started	Use VLR indicators and asset management metrics

IDP alignment with SDGs

INTEGRATED DEVELOPMENT PLAN	SUSTAINABLE DEVELOPMENT GOALS																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
KPA 1: Municipal Transformation and Organisational Development																	
KPA 2: Municipal Basic Service Delivery and Infrastructure Development																	
KPA 3: Local Economic Development																	
KPA 4: Municipal Financial Viability and Management																	
KPA 5: Good Governance and Public Participation																	
Cross cutting issues																	

14 | EALGA NEWSLETTER

SDG LOCAL ACTION: EALGA, CLGF AND UNDP PARTNER TO TELL AFRICAN STORIES

The East African Local Governments Association (EALGA) together with the Commonwealth Local Government Forum (CLGF), supported by the United Nations Development Programme (UNDP) have since February 2023 been implementing the SDG Local Action Project which is part of the UN SDG Action Campaign.

The UN SDG Action Campaign was established by the UN Secretary General to inspire people and organizations from all backgrounds and every part of the world to take actions to achieve the Sustainable Development Goals, while holding decision-makers to account for progress society-wide.

The Campaign aims to showcase how cities and local governments are actively contributing towards the implementation of Agenda 2030, accelerating transformative action to achieve the SDGs for all, and everywhere.

Under the project, EALGA will support local and regional governments in the East African Community as well as other African countries to exchange on SDG local implementation, knowledge generation and replication of successful experiences in implementing Agenda 2030 at local level.



Ms. Clarissa Augustine, SALGA's International Project Coordinator

In this context, EALGA as manager of the CLGF regional office for East and Southern Africa worked with the South African Local Government Association (SALGA), to highlight the work municipalities and local governments are doing to fast-track SDG implementation in Southern Africa.

SALGA is actively collaborating with municipalities to effectively localize the Sustainable Development

According to Ms. Clarissa Augustine, International Projects Coordinator at SALGA, this dedication to coordinating and capacitating municipalities in localizing the SDGs is a testament to SALGA's commitment to sustainable development.

Newsletter - Issue 2, 2023



<https://www.connective-cities.net/en/good-practice-details/gutepraktik/ten-at-a-stroke>



15 | EALGA NEWSLETTER

LINK: <https://sdglocalaction.org/wp-content/uploads/2023/07/EALGA-SDG-Local-Action.pdf>



THANK YOU: LEAVE NO ONE BEHIND



"No one knows everything,
everyone knows something,
all knowledge resides in **networks.**"

Source : Pierre Lévy, Collective Intelligence: Mankind's Emerging World in Cyberspace, 1997

Lévy 1997